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4637 N. 25th Ave., Schiller Park, 1L 60176
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Schedule & Major Milestones

Regarding requirements for Room temperature Cavity Assemblies #5-16,
P.O. # 579544, Hi-Tech Manufacturing, LLC. reports following progress:

i Description Progress Comments
1 | CAVITY ASSEMBLIES #5-#16 | Material ordering for all components Done: 3.24.08
2 | CAVITY ASSEMBLIES #5-#16 | For all spokes: Oxygen free copper Ordered &
Materials receiving C10100 in bars scheduled receiving: scheduled
3.28.08

For Cylinders: Forged oxygen free copper
C10100 scheduled receiving: 5.23.08

The rest of stainless steel & oxygen free
copper compoenents scheduled receiving
by: 4.11.08

3 | CAVITY ASSEMBLIES #5 & | Scheduled been finished & shipped to Approx. 8.01.08
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Here is where we stand on our To-Do list:
1.Weld fixture top will have cut-outs made for the tack welds. (Done)

2.Weld fixture base will be modified so it can be centered and toe clamped on the turn
table. (Done)

3.The spoke and shell will be inspected for out of roundness and reworked to as round a
condition as possible. (Inspected, needs reworked)

4.Tool for the alignment of the power couple port threads will be completed. (In-process)

5.Final etching fixtures will be designed and built. (Designed, material is here, need to have
them built)

6.All visual imperfections inside the end walls and the spoke and shell will be removed by
polishing. (Still needs done)

7.A dry fit of the part in the fixture will be done to make sure everything is ready for your
visit. (Still needs done).

Final welding scheduled
for the week of June 30th



